

**UN Women Liberia**  
**MONITORING, EVALUATION AND RESEARCH PLAN 2014-2017**

Activity	Partners and stakeholders	Planned Dates (Month and year of start and end)	Budget	
			Source <sup>1</sup>	Amount <sup>2</sup>
<b>MONITORING</b>				
Quarterly monitoring of implementing partners with active projects in the field	All implementing partners for UN Women Liberia Strategic Plan	To be conducted each quarter 2014 – 2017	Core and non-core (varied)	\$2,000 \$15,000
Quarterly progress reports on implementation of the Annual Work Plan	WACARO RO	End of quarter, 2014-2017		\$0
Annual reporting on Strategic Plan	WACARO RO	December, annually		\$0
Monitoring of actions on management responses for completed evaluations	Varied, depending on evaluations	Quarterly for all applicable evaluations (see below)		\$0
Collection and Tracking of all indicators for the Strategic Plan, including DRF and OEE (Specific for DRF output monitoring are outlined below)	See details below	See details below	Core and non-core (varied)	\$22,000 \$96,000 (as estimated in OEE)
<i>Output 1.1.1: Track women's networks statements and declarations on decentralization and constitutional reform</i>	<i>Rural Women's Structure, WICBT, Network of Peace Huts, WONGOSOL, MoGD, CRC, GC</i>	<i>Bi annually, 2014 – 2017</i>		\$0
<i>Output 1.1.2: Track public outreach by women, women's networks and women's civil society on constitution and decentralization reform processes</i>	<i>MoGD, CRC, GC, Women's CSOs</i>	<i>Bi annually, 2014 – 2017</i>		\$0

<sup>1</sup> Details for budget sources are included within the OEE for various MER activities.

<sup>2</sup> Amounts are for entire cost of line item during period 2014 – 2017.

<b>Activity</b>	<b>Partners and stakeholders</b>	<b>Planned Dates (Month and</b>	<b>Budget</b>	
<i>Output 1.1.3 Track budgets and strategies for women's participation in decentralization and constitutional reform processes</i>	<i>CRC, GC and MoGD</i>	<i>June and December, annually</i>		<i>\$0</i>
<i>Output 1.1.4 Assessment and tracking of women's knowledge on local governance and decentralized offices within targeted communities</i>	<i>GC, MoGD, and MoIA</i>	<i>Baseline and endlines in 2014 and 2015</i>	<i>Non-core</i>	<i>\$10,000</i>
<i>Output 1.2.1 Participatory tracking of the level of implementation of the NEC gender action plan 2014-2017</i>	<i>NEC, MoGD</i>	<i>January, 2014; then bi-annually</i>		<i>\$0</i>
<i>Output 1.2.2 Assessment of level of understanding by women's CSOs on electoral processes and civic and political rights</i>	<i>Women's CSOs</i>	<i>Baseline assessments: March 2014; March 2017 Endline assessments: June 2014; June 2017</i>		
<i>Output 2.1.1 Monitor database of women actively participating in SLAs</i>	<i>Central Bank, MoGD</i>	<i>Annually at end of year</i>	<i>Non-Core (PBF / WE2)</i>	<i>\$30,000</i>
<i>Output 2.1.2 Baseline and endline assessment of all women participating in business development programming</i>	<i>Various responsible parties / implementing partners, MoGD, MoCI</i>	<i>Varies, depending on project cycles</i>	<i>Non-core<sup>3</sup></i>	<i>\$100,000</i>
<i>Output 2.1.3 Baseline and endline assessment of women's livelihoods participating in the programme</i>	<i>Various responsible parties / implementing partners, MoGD, MoCI</i>	<i>Varies, depending on project cycles</i>	<i>Non-core<sup>4</sup></i>	<i>\$50,000</i>
<i>Output 2.1.4 Track the provision of extension services to 5 female farming groups</i>	<i>MoA, FAO, WFP</i>	<i>Varies, depending on project cycle; likely bi-annually</i>	<i>Non-core</i>	<i>\$5,000</i>
<i>Output 2.1.5 Track and verify the existence of gender-friendly markets</i>	<i>SMWF, MoGD, LMA</i>	<i>Quarterly, 2014 and 2015</i>	<i>Non-core (FGE support costs)</i>	<i>\$5,000</i>
<i>Output 2.2.1 and 2.2.2 Conduct survey and</i>	<i>AWICBT, MoCI, MoGD, MoJ, PBF</i>	<i>January, 2014;</i>	<i>Non-</i>	<i>\$60,000</i>

<sup>3</sup> Note that this assessment cost is incorporated in the programme as a mandatory budget line for the training programme.

<sup>4</sup> Note that this assessment cost is incorporated in the programme document as a part of the intervention.

<b>Activity</b>	<b>Partners and stakeholders</b>	<b>Planned Dates (Month and</b>	<b>Budget</b>	
<i>focus groups discussions assessing the knowledge of women in cross border trade on various aspects (baseline and endline for project)</i>		<i>March, 2015</i>	<i>Core (PBF)</i>	
<i>Output 2.2.3 Track AWICBT membership, elections and participation in official meetings</i>	<i>AWICBT, MoGD, MoJ, MoF, MoCI</i>	<i>Annually, 2014 – 2017</i>		<i>\$0</i>
<i>Output 2.3.1 Track training of women solar engineers and the electrification of their communities</i>	<i>MoGD, RREA</i>	<i>Ongoing, based on project implementation</i>	<i>Non-core (H4+)</i>	<i>\$3,000</i>
<i>Output 2.3.2 Assessment of community women's understanding of natural resource management (baseline and endline)</i>	<i>MoGD</i>	<i>January, 2014 March, 2015</i>	<i>Non-core (PBF)</i>	<i>\$35,000</i>
<i>Output 2.3.3 Assessment of community women's understanding of land rights (baseline and endline)</i>	<i>MoGD, LC</i>	<i>January, 2014 March, 2015</i>	<i>Non-core (PBF)</i>	<i>\$35,000</i>
<i>Output 3.1.1 Track recruitment campaigns of AFL and LNP for gender-sensitivity</i>	<i>LNP, AFL, MoGD</i>	<i>Annually</i>		<i>\$0</i>
<i>Output 3.1.2 Track roll out of gender training with LNP officers</i>	<i>LNP</i>	<i>Bi-annually, 2014-2017</i>		<i>\$0</i>
<i>Output 3.1.3 Track meetings/dialogues between women's representatives and security officials at local and national levels</i>	<i>LNP, MoGD, MoJ</i>	<i>Quarterly, 2014 – 2017</i>	<i>Non-core</i>	<i>\$7,000</i>
<i>Output 3.1.4 Verify reporting mechanism for 1325</i>	<i>MoGD</i>	<i>Annually, 2014-2017</i>		<i>\$0</i>
<i>Output 3.2.1 Track roll out of training for community women in advocacy and mediation</i>	<i>MoGD and other local NGOs, network of peace hut women</i>	<i>Bi Annually, 2014 – 2015</i>	<i>Non-core (PBF)</i>	<i>\$30,000</i>
<i>Output 3.2.2 Assessment of existing peace huts</i>	<i>MoGD and network of peace hut women</i>	<i>Annually, 2014 – 2015</i>	<i>Non-core (PBF)</i>	<i>\$40,000</i>
<i>Output 3.2.3 Track coalition's engagement with various decision making processes</i>	<i>Network of peace hut women</i>	<i>Ongoing, 2014 – 2017</i>		<i>\$0</i>
<i>Output 3.3.1 Tracking of men's networks and participation in discussion groups</i>	<i>SOAP, MBL</i>	<i>Bi annually, 2014-2017</i>	<i>Non-core (PBF)</i>	<i>\$35,000</i>

Activity	Partners and stakeholders	Planned Dates (Month and	Budget	
			<i>and HSTF)</i>	
<i>Output 3.3.2 Assessment of women in targeted communities on their knowledge of women's rights and services to exercise them (focus groups discussions)</i>	<i>MoGD, county authorities, local NGOs and women's groups, H4+</i>	<i>January, 2014; January, 2015; January, 2016</i>	<i>Non-core (H4+, others)</i>	<i>\$20,000</i>
<i>Output 3.3.3 Track number of national campaigns</i>	<i>MoGD, WONGOSOL, THINK, MBL, others</i>	<i>Annually, 2014-2017</i>		<i>\$0</i>
<i>Output 4.1.1 Track bi-annual meetings of national dialogue mechanism and MoGD reports on gender commitments and expenditures</i>	<i>MoGD</i>	<i>Bi-annually, 2014 – 2017</i>		<i>\$0</i>
<i>Output 4.1.2 Track availability of data and indicators for the National Gender Policy</i>	<i>MoGD, LISGIS</i>	<i>Annually, 2014 – 2017</i>		<i>\$0</i>
<i>Output 4.1.3 Track annual reports on gender-responsiveness of key sector budgets</i>	<i>MoGD, MoF, CSO network</i>	<i>Annually, 2014 - 2017</i>		<i>\$0</i>
<i>Output 4.1.4 Assessment of gender analysis skills of targeted civil servants</i>	<i>MoGD + targeted line ministries</i>	<i>February, 2014 (baseline)with annual follow up</i>	<i>Non – Core</i>	<i>\$2,000</i>
<i>Output 4.1.5 Assessment of GOL preparedness for CEDAW defense</i>	<i>MoGD</i>	<i>2014 or 2015</i>	<i>Core</i>	<i>\$1,000</i>
<i>Track development and availability of Beijing + 20 report</i>				
<i>Output 4.3.1 Assessment of skills of participating NGOs / CSOs</i>	<i>Participating NGOs/CSOs</i>	<i>June, December, 2014-2017</i>	<i>Non-Core</i>	<i>\$4,000</i>
<i>Output 4.3.2 Track distribution of grant fund</i>	<i>NGOs / CSOs</i>	<i>Annually, 2014-2017</i>		<i>\$0</i>
RESEARCH				
<i>Gender and natural resource management, with a particular focus on selected concession areas and extractive industries in Liberia</i>	<i>TBD</i>	<i>Feb – May 2014</i>	<i>Non-core (PBF)</i>	<i>\$55,000</i>
<i>Evidence-based research on the impact of savings and loans on the economic security of women in the informal sector</i>	<i>MOGD</i>	<i>January-March 2014</i>	<i>Non-Core (WE2)</i>	<i>\$30,000</i>
<i>Research on gendered realities with a focus on</i>	<i>MOGD</i>	<i>TBD, 2014</i>	<i>Non-</i>	<i>\$25,000</i>

Activity	Partners and stakeholders	Planned Dates (Month and	Budget	
masculinities and gender-based violence in Liberia			<i>Core</i>	
Research on women's economic contributions through regional and international trade	<i>MoGD, World Bank-IFC, MoCI</i>	<i>2015</i>	<i>Non-Core</i>	<i>\$20,000</i>
Research on the prevalence of gender-based violence in Liberia in collaboration with other agencies working in the area of ending violence against women	<i>UNFPA, THINK</i>	<i>TBD with other partners in line with the next phase of Liberia's SGBV Joint Programme</i>	<i>Non-Core</i>	<i>\$15,000</i>
Research on power dynamics at the community level, gate keepers and their impact on the empowerment of women	<i>DEN-L, MoGD</i>	<i>2015</i>	<i>Non-Core</i>	<i>\$15,000</i>

## Evaluation Plan 2014-2017<sup>5</sup>

Evaluation name	Mandatory ? (Y/N)	UNDAF Outcome/ UN Women SP Goal, Outcome	Country/ MCO/ RO AWP Output	Office in charge	Region/ country	Joint activity (Y/ N, indicate partner s)	Key Stakeholder s	Planned Dates (start-end)	Budget (US\$) / Sources of Funding	Status (pending/ initiated/ ongoing/ completed )	Remarks
<b>Evaluations managed by the office</b>											
WE2 Mid-term evaluation	Y	UNDAF Pillar 2; UNW SP Goal 2	Liberia Impact 2	Liberia	Liberia	N	MoGD, donors (tbd)	Nov – Dec 2015	US\$ 50,000 WE2 Programme	Pending	Evaluation assumes funding for programme received in 2014
WE2 Final evaluation	Y	UNDAF Pillar 2; UNW SP Goal 2	Liberia Impact 2	Liberia	Liberia	N	MoGD, donors (tbd)	Sept – Dec 2017	US\$ 75,000 WE2 Programme	Pending	Evaluation assumes funding for programme received in 2014
Peace Building Fund Support Programme Evaluation	Y	UNDAF Pillars 1 and 2; UN Women SP Goals 2 and 4	Liberia Impacts 2 and 3	Liberia	Liberia	Y, MoGD	MoGD, PBF	March – April 2015	US\$ 65,000 PBF	Pending	Evaluation will cover US\$ 3 million in PBF funds to UNW
Liberia Country Programme Mid-term Evaluation	Y	Cross cutting	All	Liberia	Liberia	N	UNW	Nov-Dec 2015	US\$ 55,000 CORE	Pending	
Liberia Country Programme Final Evaluation	Y	Cross cutting	All	Liberia	Liberia	N	UNW	Nov-Dec 2017	US\$ 55,000 CORE	Pending	
Gender Sector Support	N	Cross cutting (One Gender	Liberia Impact 4	Liberia	Liberia	N	UNW	Nov-Dec 2015 and	US\$ 40,000	Pending	

<sup>5</sup> Please fill out a separate row for each evaluation.

<i>Programme Final Evaluation</i>		<i>Framework of UNDAF); UN Women SP Goal 5</i>						<i>Nov-Dec 2017</i>	<i>NON-CORE (Gender Sector Support Programme)</i>		
<b>Evaluations in which the office participates</b>											
<i>SMWF Final Evaluation (FGE)</i>	<i>Y</i>	<i>UNDAF Pillar 2; UNW SP Goal 2</i>	<i>Liberia 2.1.5</i>	<i>Liberia</i>	<i>Liberia</i>	<i>Y, SMWF</i>	<i>FGE, SMWF</i>	<i>November - December 2014</i>	<i>46,000/ FGE-SMWF Grant</i>	<i>Pending</i>	
<i>DFID From Community to Global Security Institutions: Engaging Women in Building Peace and Security</i>	<i>Y</i>	<i>UNDAF Pillar 1; UNW SP Goal 4</i>	<i>Liberia Impact 3</i>	<i>Liberia</i>	<i>Liberia</i>	<i>N</i>	<i>DFID</i>	<i>March-June 2014</i>	<i>HQ-WPS</i>		<i>Part of Global Programme Evaluation</i>
<i>Human Security Trust Fund Final Evaluation</i>	<i>Y</i>	<i>UNDAF Pillar 1; UNW SP Goal 4</i>	<i>Liberia Impact 3</i>	<i>Liberia</i>	<i>Liberia</i>	<i>Y</i>	<i>UNICEF, UNFPA, ILO</i>	<i>June 2015</i>	<i>UNTF</i>	<i>Pending</i>	