

**MONITORING, EVALUATION AND RESEARCH PLAN 2019-2022 , Updated on November 27<sup>th</sup>, 2020**  
**ECUADOR CO**

**i. Monitoring and Research Plan 2019-2022**

Activity	Partners and stakeholders	Planned Dates (Month and year of start and end)	Budget	
			Source	Amount
<b>MONITORING</b>				
<i>Quarterly review of projects: project processes and advance; technical assistance process; consultant advance.</i>	Ministry of Environment Ministry of Agriculture UNDP UNHCR Civil society organizations (organizations will be defined in competitive processes)	March 2019, 2020, 2021, 2022 June 2019, 2020, 2021, 2022 September 2019, 2020, 2021, 2022 November 2019, 2020, 2021, 2022	Core Non-Core ProAmazonia GCF	Included in staff duties 10,000 10,000
<i>Field visits and interviews</i>	Ministry of Environment Ministry of Agriculture UNDP UNHCR Civil society organizations (organizations will be defined in competitive processes)	February 2019 May 2019 October 2019		
<i>UNW Quarterly AWP monitoring</i>	CO staff	April 2019, 2020, 2021, 2022 July 2019, 2020, 2021, 2022 October 2019, 2020, 2021, 2022 January 2019, 2020, 2021, 2022	Core	Included in staff duties
<i>UNW Annual Reporting</i>	CO staff	January 2019, 2020, 2021, 2022	Core	Included in staff duties
<i>SN MTR</i>	SN Partners CO Staff	August 2020	Core	9,990
<i>Mid-Term Assessment of the Spotlight Initiative</i>	UNDP UNFPA OCR	May 14 – May 21	Non Core	27,000
<b>RESEARCH</b>				
<i>Development of a follow up methodology for Non-Determined Contributions</i>	Ministry of Environment UNDP	March 2019	Non Core FOCAM	4,300

<i>Analysis of gender gaps on Access to credit for women, focused on sustainable production</i>	<i>Ministry of Environment Ministry of Agriculture UNDP</i>	<i>April 2019</i>	<i>Non Core ProAmazonia</i>	<i>22,500</i>
<i>Mapping of sustainable production systems managed by women</i>	<i>Ministry of Environment Ministry of Agriculture UNDP</i>	<i>June 2019</i>	<i>Non Core ProAmazonia</i>	<i>7,000</i>
<i>Conflict related development analysis</i>	<i>Uniminuto University ACNUR UNICEF ONU Mujeres Colombia</i>	<i>December 2020</i>	<i>Non Core PBF</i>	<i>47,135</i>
<i>Baseline for women's economic, professional and vocational situation when they are in human mobility and need international protection in Ecuador's northern border zone.</i>	<i>TBD</i>	<i>2020</i>	<i>Non core PMR</i>	<i>885</i>
<i>Study to identify gaps in access to social protection by gender and age and the costs to narrow these gaps.</i>	<i>MIES IESS UNDP ILO</i>	<i>2020</i>	<i>Non core MPTF SDG Fund</i>	<i>7,000</i>
<i>Base line indicators on gender gaps</i>	<i>Ministry of Environment Ministry of Agriculture UNDP</i>	<i>January 2021</i>	<i>Non core ProAmazonia</i>	<i>3,500</i>
<i>Base line of Spotlight initiative</i>	<i>UNFPA PNUD OCR UE</i>	<i>February 2021</i>	<i>Non core Spotlight</i>	<i>60,000</i>
<i>Country Gender Profile</i>	<i>TBD</i>	<i>March 2021</i>	<i>Core</i>	<i>25,000</i>
<i>Scoping Study of the situation of sexual harassment and violence against women and girls</i>	<i>Municipality of Guayaquil</i>	<i>March 2021</i>	<i>Non Core Spanish Agency for International Development Cooperation</i>	<i>41,000</i>
<i>Models of care for women victims of sexual exploitation and abuse with a gender perspective aimed at shelters and temporary accommodation spaces.</i>	<i>GTRM</i>	<i>April 2021</i>	<i>Non core PRM</i>	<i>20,000</i>
<i>Gender Marker for humanitarian actions adapted</i>	<i>GTRM</i>	<i>July 2021</i>	<i>Non core PRM</i>	<i>15,000</i>
<i>Study of factors of risk and vulnerability of girls, adolescents and women at the cross boarder zone.</i>	<i>ACNUR IOM</i>	<i>September 2021</i>	<i>Non core PRM</i>	<i>15,000</i>

<i>Systematization of good practices and lessons learned of Pro Amazonia</i>	<i>Ministry of Environment Ministry of Agriculture UNDP</i>	<i>October 2021</i>	<i>Non core ProAmazonia</i>	<i>16,500</i>
--	---	---------------------	---------------------------------	---------------

**i. Evaluation Plan 2019-2022<sup>1</sup>**

<b>Evaluation name</b>	<b>Mandatory? (Y/N)</b>	<b>UNSDCF<sup>2</sup> Outcome/ UN Women SP Outcome and relevant SDGs<sup>3</sup></b>	<b>SN Output/R elevant flagship program</b>	<b>Office in charge</b>	<b>Region/ country</b>	<b>Joint activity (Y/ N, indicate partners)</b>	<b>Planned Dates (start- end)</b>	<b>Budget (US\$) / Sources of Funding</b>	<b>Status (pending/ initiated/ ongoing/ completed)</b>	<b>Remarks</b>
<i>Evaluation of Joint Program financed by the PBF: “Peacebuilding and protection of girls, boys, adolescents and young people in the Colombia-Ecuador cross-border area, affected by violence and armed conflict”</i>	<i>Y</i>	<i>DR 3.1</i>	<i>DR 3.1</i>	<i>Ecuador and Colombia CO (managed by UN Women)</i>	<i>LAC</i>	<i>Yes Unicef Acnur ONU Mujeres Col.</i>	<i>January 2021</i>	<i>15,476 Non-core</i>	<i>Not started</i>	

<sup>1</sup> Please fill out a separate row for each evaluation.

<sup>2</sup> UN Sustainable Development Cooperation Framework (UNSDCF), formerly known as UNDAF.

<sup>3</sup> Outcomes contributing to the SDGs as per the Strategic Plan

<b>Evaluation name</b>	<b>Mandatory? (Y/N)</b>	<b>UNSDCF<sup>2</sup> Outcome/ UN Women SP Outcome and relevant SDGs<sup>3</sup></b>	<b>SN Output/Relevant flagship program</b>	<b>Office in charge</b>	<b>Region/country</b>	<b>Joint activity (Y/ N, indicate partners)</b>	<b>Planned Dates (start-end)</b>	<b>Budget (US\$) / Sources of Funding</b>	<b>Status (pending/ initiated/ ongoing/ completed)</b>	<b>Remarks</b>
<i>Evaluation of PRM project: Promoting Gender equality and empowerment for women in situations of displacement and refuge</i>	Y	<i>DR. 3.1</i>	<i>DR. 3.1</i>	<i>Ecuador CO</i>	<i>LAC</i>	<i>No</i>	<i>October 2021</i>	<i>60,000 Non-core</i>	<i>Not started</i>	
<i>Thematic evaluation of Spotlight Initiative</i>	Y	<i>DR 3.2</i>	<i>DR 3.2</i>	<i>Ecuador CO</i>	<i>LAC</i>	<i>Yes ONU Mujeres UNDP UNFPA</i>	<i>May 2022</i>	<i>27,130 Non-core</i>	<i>Not started</i>	
<i>Evaluation of the Strategic Note</i>	Y	<i>All DRF all OEE</i>	<i>OEE 3.3</i>	<i>Ecuador CO</i>	<i>LAC</i>	<i>No</i>	<i>October 2022</i>	<i>10.000 Core</i>	<i>Not started</i>	
<b>Evaluations in which the office participates</b>										
<i>SDG Evaluation</i>	Y	<i>DR. 2.1</i>	<i>DR. 2.1</i>	<i>Ecuador CO</i>	<i>LAC</i>	<i>Yes ILO UNDP</i>	<i>September 2021</i>	<i>71,658</i>	<i>Not Started</i>	<i>Leading agency managing budget</i>
<i>Evaluation of the Project "Pro Amazonia"</i>	Y	<i>DR 2.2</i>	<i>Frontier Issue</i>	<i>Ecuador CO</i>	<i>LAC</i>	<i>Yes Ministry of Environment UNDP</i>	<i>June 2022</i>	<i>TBC Non core</i>	<i>Not started</i>	<i>Leading agency managing budget</i>
<i>UNDAF</i>	Y	<i>All outcomes</i>	<i>OEE 1.1.</i>	<i>Ecuador</i>	<i>LAC</i>	<i>Yes</i>	<i>October</i>	<i>Not</i>	<i>Not Started</i>	

<b>Evaluation name</b>	<b>Mandator y? (Y/N)</b>	<b>UNSDCF<sup>2</sup> Outcome/ UN Women SP Outcome and relevant SDGs<sup>3</sup></b>	<b>SN Output/R elevant flagship program</b>	<b>Office in charge</b>	<b>Region/ country</b>	<b>Joint activity (Y/ N, indicate partners)</b>	<b>Planned Dates (start-end)</b>	<b>Budget (US\$) / Sources of Funding</b>	<b>Status (pending/ initiated/ ongoing/ completed)</b>	<b>Remarks</b>
<i>Evaluation</i>				<i>CO</i>		<i>RCO</i>	<i>2022</i>	<i>determined</i>		