MDA EVALUATION PLAN 2014-2017
	Evaluation name
	Mandatory?
(Y/N)
	UNPF
 Outcome/ UN Women SP Goal, Outcome
	Country/ MCO/ RO AWP Output
	Office in charge
	Region/ country
	Joint activity
(Y/ N, indicate partners)
	Key Stakeholders
	Planned Dates
(start-end)
	Programme Budget
	Budget (US$) / Sources of Funding
	Status (pending/ initiated/ ongoing/ completed)
	Remarks

	Evaluations managed by the office

	WIP, Final evaluation
	Y
	GLO SP 2.2.1
UNPF 2.1
	MDA AWP
DR111, DR112
	MDA
	MDA
	Y, UNDP
	n/a
	Q4 2016
	US$2.9 M (1.9M UN Women part
	US$40,000
CS
	On going 
	To be agreed with partners that only final evaluation to be conducted and a mid-term review in 2015

	Country Portfolio Evaluation/ SN 2014-2017 
	y
	Strategic Plan

	All outcomes  
	MDA 
	MDA
	N
	MLSFP, LPAs,  CPAs, donors  
	Q4 2016
	US$20,0 th. (planned)
	US$20 000 IB for evaluation 
US$20 000 
CS

	Procurement ongoing 
	[bookmark: _GoBack]The results expected in January 2017

	Evaluations in which the office participates

	JILDP II evaluation
	N
	GLO SP211
GLO SP511
UNPF 2.1
	MDA AWP DR211
DR511
	MDA
	MDA
	Y (UNDP)
	UNDP, CPAs & LPAs
	Q3 2015
	US$0,5 M
	US$ 10,000
(contribution from CS to UNDP)
	closed
	Joint UN Women/  UNDP

	Labour Migration Program 
	N
	GLO SP: 2.1.1
UNPF 2.1
	MDA AWP DR211
	MDA
	MDA
	N
	BDR, MLSPF, MoEc, Migration Bureau, MoInt
	Q3 2015
	US$0,5 M
	US$ 0
CS
	Ongoing 
	Data collection mission was in August 2016

	Regional Gender Responsive Budgeting 
	N
	GLO SP 511
UNPF 2.4
	MDA AWP DR5111
	MDA
	MDA/ALB/BiH
	Y
	MoF, MLSPF, ASEM
	Q3 2016
	US$0,19 M
	US$10,000
	Ongoing  
	Preliminary findings was presented to EMG.




